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TBPOC CONFERENCE CALL OUTCOME 
August 31, 2013, 4:00pm – 5:00pm 

	  
Topic Presenter Outcome 

1. CHAIR’S REPORT S. Heminger, 
BATA 

Information 

2. CONSENT CALENDAR 
a.   Contract Change Orders (CCOs) 

1)   OTD2 CCO 87-S1, Mainline Roadway 
Modifications during Full Bridge Closure, Not 
to Exceed $500,000.00 

2)  OTD2 CCO 602-S2, Toll Plaza Grind & Overlay, 
Drainage & Pavement Delineation, Not to 
Exceed $1,000,000.00 

	  
D. Noel, CTC 

	  
APPROVED 

2. SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 
a.  SSO Update 

1)   Bridge Closure 
)  LDW Construction Schedule* 

3)  PIO Update 
)  Opening Ceremony* 

	  
5)   Bike/Ped Path Opening 

	  
	  
	  
	  

T. Anziano, CT 
D. Vilcheck, CT 

A. Gordon, BATA 
R. Rentschler, 

BATA 
A. Fremier, 

BATA 

	  
	  
	  
	  

Information 
Information 
Information 
Information 

	  
Information 

3. OTHER BUSINESS 	   	  

	  


